
 

Permanent Building Committee 
Meeting of August 11, 2022 

Online Meeting 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee was held via online mediums, 7:30PM, 
August 11, 2022.  
 
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT)  
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. 

Jurgensen (JJ-Library), D. Lussier (DL-Schools), A. Frigulietti (AF), J. McDonough (JMcD- 
FMD), D. Cohen (DC-DPW) Matt Chin (MC Recreation) 

Liaisons/Proponents:T. Ulfelder (TU-SEL), M. Martin (SC-MM), C. Mirick (SC-CM), J. Levitan (JL-Advisory), G. 
Smith (GS-Hardy), M. Robinson (MR-Library), A. Ferrer (AF-Advisory), Mark Wolfson (MW 
Recreation), John Lanza (JL Recreation), Peter Cramer (PC Recreation), Barbara McMann 
(BM NRC)?  

Consultants: J. D’Amico (JD-Compass), E. Sarazin (ES-Compass), P. Cox (PC-Compass). J. Rich (JR- 
WT Rich), B. Paradee (BP-WT Rich). A. Pitkin (AP-SMMA), J. Seeley (JS-SMMA), J. 
Williams (JW-SMMA), M. Dowhan (MD-SMMA), E. Mulligan (EM-SMMA), P. Rebuck (PR -
SMMA), M. Reid (MR-SMMA), J. Hart (JH-SMMA), A. Iacovino (AI-SMMA), A. Oldeman (AO-
SMMA),  P. Ammon (PA-SMMA), M. Dion (MDion-SMMA), J. DeVito (JDV-SMMA), T. 
Pelletier (TP-SMMA), S. Yacko (SY-SMMA), J. Dombrowski (JD-SMMA), J. Badershall (JB-
SMMA),   P. Kleiner (PK-Schwartz Silver), S. Marshall (SM-Schwartz Silver), K. Laser (KL-
Schwartz Silver). R. Lynch (RL-Shawmut), R. Joubert (RJ-Shawmut), J. Pollock (JP-
Shawmut), L. Slavin (LS-Shawmut), Sam Hanna (SH-Shawmut). M. Jarvis (MJar-Shawmut), 
K. Ho (KH-BETA), T. de Ruiter (TdR-BETA). A. Serrano (AS-Consigli), T. Robertson (TR-
Consigli), R. Stock (RS-Consigli), N. LIU (NL Schwartz Silver) 

Citizens speak  

 None 

       Morse’s Pond 

 PC called the Recreation Board to order 

 MT explain reasons for the delay as being attributable to Covid which delayed the two school projects 
essentially a year. 

 PC stated that Rec had no control over the budget and would have to return to TM if delayed. This 
statement was clarified in that in any case the project will have to go to TM when transferred to PBC. PC 
asked if moving to pre-fab buildings would significantly reduce scope 

 SG replied that a major part of the project was site, so the reduction would not result in a significant 
reduction in effort.  

 MW asked if engineering phase would require less FMD effort, SG replied that it wouldn’t and it is in fact 
a critical part of the project. MW also asked about external OPM or help to which AL explained that staff 
has discussed this at length and has determined that orientation of external resources would take the 
better part of a year which does not improve the present condition. 

 PC asked if there was any other alternative, DG responded that he didn’t know if there was another entity 
in Town that could help with the project. SL suggested that any critical issues be mitigated under cash 
capital. 

 BM expressed her frustration at the delay 

 PC asked again is industrial type buildings would help the schedule, DG replied that the PBC takes the 
long view of Town assets to provide projects that will be of value to the Town and that the PBC would not 
be inclined to recommend building durability and quality for the sake of schedule. 

 JL commented on the Town capital plan and how the project load was now significant going into 2024, 
SG explained that the project schedules would enable PBC & FMD to handle these as the schools would 



 

be winding down in activity. MK stated that PBC had thoroughly reviewed these schedules and had come 
to the conclusion of delaying because of this. 

 MT summarized and stated that while PBC & FMD didn’t like delaying the project or considered it any less 
important than any other project that the schedule was dictated the circumstances. DG said that the PBC 
is now involved to two very large concurrent projects and was confident that PBC & FMD would be able to 
handle these projects under the revised timeline.   

MSBS 
 

 SG presented CR018 credit for uncommitted funds and stated that all budget adjustments had been 
reconciled, the Committee had no questions 
 
It was moved (MT) and 2nd (DG) to approve Shawmut’s CO018 in the amount of $694,687 and 
authorize Stephen Gagosian to sign on behalf of the PBC. It was approved via roll call vote 4-0 
(MT,MK,SL,DG).  
 

Town Hall Renovation 
 

 GR presented the revised 95% estimate, which included revisions to the structural scope due to HVAV 
coordination, is what we will be using as the project budget but that the Team will continue to look for VE 
opportunities going forward. GR also reviewed the upcoming schedule leading into STM. 

 DG inquired about the increases in carpentry & electrical to which AS responded that the carpentry was a 
combination of demolition, rough carpentry, and shoring to accommodate HVAC coordination and that the 
electrical was due to increases in material from suppliers specifically lighting, lighting controls, and the 
generator. 

 MK raised the issue of a large cost of the generator that could possibly be mitigated by a plug-in 
approach. FMD will investigate. 

Hunnewell School 

 ES presented PCO emo and reviewed PCOs 8013 & 8016 to which the Committee had no objections. 
OCO #01 was presented without comment.  

 MK inquired about the tests pits to which JD responded that they were additional pits required to locate 
utilities in the street. 

 JD introduced the ground breaking ceremony, MM stated that it was an important milestone to a long and 
much publicized process and requested to be able to proceed with organizing it. PBC was very supportive 
and SL & MK will assist from the PBC side. 

 BR insurance was reviewed, MK asked how the limits were calculated, AL responded that they are a 
dependent of project costs, location, and other information provided to Cabot on their application. 
 
It was moved (MT) and 2nd (DG) to approve WTR’s OCO#001 in the amount of $4,122 and authorize 
Stephen Gagosian to sign on behalf of the PBC. It was approved via roll call vote 5-0 (MT, MK, 
SL,DG, MM).  
 
It was moved (MT) and 2nd (DG) to approve WTR’s Requisition #06 in the amount of $1,349,531 and 
authorize Stephen Gagosian to sign on behalf of the PBC. It was approved via roll call vote 5-0 
(MT, MK, SL, DG, MM).  
 
It was moved (MT) and 2nd (DG) to approve Cabot Risk Strategies Builders Risk policy in the 
amount of $83,632 and authorize Stephen Gagosian to sign on behalf of the PBC. It was approved 
via roll call vote 5-0 (MT, MK, SL, DG, MM).  
 
 
 
 
 



 

 
o  

Hardy School 

 JD presented SMMA proposal for the traffic light and post occupancy survey. 

 MK asked if this includes design, CA, commissioning, and SMMA coordination to which JS answered 
yes. JD offered the one potential expense of the gas line conflicting with the traffic light but this cannot 
be determined until a test pit is done. The Committee found the proposal acceptable and the team will 
return with a contract amendment.  

 MR presented the latest DRB feedback and said they are accepting the project with comments. 

 Front entrance was accepted by DRB with the comment of more articulation (possibly phenolic panels) 
on the tall wall. MR remind DRB that the project under severe budget constraints and whatever was 
done could not add scope. 

 Staff entrance adjusted curtain wall to better define entrance with accent color brick to the right wall. 
DRB suggested possible green wall at this location. 

 SL asked what elevation that was on and MR responded North. SL and Committee decided not pursue 
due to orientation. SMMA will study articulating wall with brick colors. 

 MR discuss the classroom elevations, DRB comment was to align window heads, DG supported what 
was show and not adjusting windows. 

 DG stated the he generally like the refinements but wanted to verify that the quantities and budget 
numbers were reaming the same. MR confirmed.  

 DRB further suggested some color or artwork on the front of the building. MR deferred artwork decision 
to SD. DG cautioned about something integral with the building and suggested something that can be 
hung and easily changed. 

 DRB also had some minor comments about landscaping and to consider road width reduction during 
zoning. 

 JD presented the environmental graphics comparing the two new schools side by side. He discussed the 
similar approach and highlighted the differences due to building layout and circulation. MK inquired 
about the rational of the pod signage locations to which SY replied that it was tied in with the ceiling 
detail and expression at those locations. The goals were to maintain parity between the schools and 
develop designs that meet the differing needs of the schools. Next step is to meet with staff and develop 
content and organizational concepts to meet the need of the students. The PBC agreed with the logic 
and approach. 

New Business  

 SG discuss the status of Town Counsel’s review of the National Grid rebate documents and the intent 
was to send to NG tomorrow. 

 MT didn’t realize the comments were to be sent as is and asked that they be summarized instead. SG to 
draft response and MT to review. 

 JL stated that a clarification about maintaining the gas service at the buildings had been sent today. SG 
responded he hadn’t received anything as of yet. JL inquired about the designer work for the gas service 
to which SG replied that the Town was going to request relief from this. JL stated that wouldn’t be 
acceptable to NG. DE inquired about the completion dates to which JL said they have been amended. SG 
stated he hadn’t received anything yet. SG will send out response and will pursue with NG once they 
have responded. 

 

PBC Administrative Business 

 SG presented the 6/9/22 minutes for review and approval, to which there were no comments. 

It was moved (DG) and 2nd (SL) to approve the 6/19/22 minutes as amended. It was approved via roll 
call vote 3-0 (SL, DG, and MK). DG abstained. 



 

 SG presented the 7/28/22 minutes for review and approval, to which there were no comments. 

It was moved (MT) and 2nd (DG) to approve the 7/28/22 minutes as amended. It was approved via roll 
call vote 4-0 (SL, DG, MT, and MK).  

 SG presented the submitted invoices for review and approval.  

It was moved (MT) and 2nd (DG) to approve the invoices as presented. It was approved via roll call vote 
4-0 (SL, DG, MK, and MT). 

 

The meeting was adjourned at 9:38 PM.  
 
 

 
Meeting Documents  
 

 190698-Allowances and Holds Balance 20220624 R1Hardy Environ Partners Inv 1426 

 CR018 Credit for Uncommited Funds_REVISED 

 WTH - Interior Renovation - 95% CD Estimate Rev 1 - 8.1.2022 

 BR Proposal signed 

 Hunnewell - Requisition #06 - July 2022 rev 01 

 Hunnewell Construction - Builder's Risk Coverage Proposal 

 MEMO - PBC PCO Summary 8.4.22 Update 

 OCO #001 - 8.11.22 (WTR and SMMA signed) 

 OCO #001 - For PBC Approval 8.11.22 

 2022 08 11 PBC – DRAFT 

 Hardy_SMMA ASR_Traffic light & PSI Mitigation 220803 Rev1 

 Hardy_SMMA ASR_Traffic light & PSI Mitigation 220803 

 Re_ NG rebates JM 

 Library Roof Greenwood Invoice 11117 

 SDC - 191180 - MSBA Wellesley Hardy ES Application #8 – Signed 

 THI Schwartz Silver Inv 2002.01.12 

 THI Stephen Turner Inv 4315 

 THI SubEx Oracle Inv 100373639 

 PBC Minutes 6-9-22 – Draft 

 PBC Minutes 7-28-22 – Draft 

 Staff Summary Agenda 8-11-22 

 PBC Invoice Sign Off 8-11-22 

  
 
Respectfully Submitted, 
 
Stephen Gagosian 
D&C Manager 
 
 
 
 

Posted 8/26/22 12:45PM 


